

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

NABARD – RIDF XI – Anantapur district – Providing BT surface to the road from Venkatampalli to J.Rampuram Estimate cost Rs.90.00 lakhs – Post facto Extension Of Agreement Time up to 31.3.2008 without penalty – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1336

Dated:01-09-2008
Read the following:

- 1.G.O.Rt.No.102, P.R. & R.D.(Progs.II) Dept.,dt.23.1.2008.
- 2.From the Chief Engineer, NABARD, P.R., Ir.No.NB7/ NABARD /RIDF XI/ATP/Venkatampalli/2006, dt.13.5.2008.
3. Govt.Memo.No.11436/Progs.II(1)/08, dated 28.6.2008.

...

ORDER:

In the circumstances reported by the Chief Engineer, NABARD, Hyderabad in his letter 2nd read above, Government after careful examination hereby modify the orders issued in the reference 3rd read above according Post facto Extension Of Agreement Time up to 31.3.2008 without penalty for the work “Providing BT surface to the road from Venkatampalli to J.Rampuram” in Anantapur district.

2. The Chief Engineer, NABARD, Hyderabad is requested to take necessary action accordingly.

3. A copy this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

CHITRA RAMCHANDRAN
SECRETARY TO GOVERNMENT

To
The Chief Engineer, NABARD, Hyderabad.
The SE, Panchayat raj, Anantapur.
The Accountant General, A.P.,Hyderabad.
Copy to:
P.S. to M (P.R.)/P.S. to Secretary to Government.
Sf/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER